	Name	Duration	Start	Finish	Predecessors
1	⊟Research	4 days	10/14/21 8:00 AM	10/19/21 5:00 PM	
2	Version Management System and Git	4 days	10/14/21 8:00 AM	10/19/21 5:00 PM	
3	Wikidata and tests with its API	4 days	10/14/21 8:00 AM	10/19/21 5:00 PM	
4	<b>□</b> Software Requirements Specification	13 days?	10/19/21 8:00 AM	11/4/21 5:00 PM	
5	Project Description	1 day?	10/19/21 8:00 AM	10/19/21 5:00 PM	
6	Project Glossary	1 day?	10/19/21 8:00 AM	10/19/21 5:00 PM	
7	Requirements Elicitation	3 days	10/21/21 8:00 AM	10/25/21 5:00 PM	
8	Requirements Validation	3 days	10/26/21 8:00 AM	10/28/21 5:00 PM	7
9	Scenarios and Mock-ups	4 days	10/28/21 8:00 AM	11/2/21 5:00 PM	7;8
10	SRS v1.0	3 days	11/2/21 8:00 AM	11/4/21 5:00 PM	9
11	Project Plan	1 day?	11/4/21 8:00 AM	11/4/21 5:00 PM	10
12	Milestone 1: SRS Document Completed	0 days	11/4/21 8:00 AM	11/4/21 8:00 AM	11
13	<b>□Software Design Process</b>	4 days?	11/4/21 8:00 AM	11/9/21 5:00 PM	
14	Use Cases	3 days	11/4/21 8:00 AM	11/8/21 5:00 PM	12
15	Class Diagrams	3 days	11/4/21 8:00 AM	11/8/21 5:00 PM	12
16	Sequence Diagrams	3 days	11/4/21 8:00 AM	11/8/21 5:00 PM	12
17	Customer Feedback	1 day?	11/9/21 8:00 AM	11/9/21 5:00 PM	16
18	Milestone 2: Software Design Document Completed	0 days	11/9/21 5:00 PM	11/9/21 5:00 PM	17
19	<b>Software Development</b>	28 days?	11/10/21 8:00 AM	12/17/21 5:00 PM	
20	Authentication System	1 day?	11/10/21 8:00 AM	11/10/21 5:00 PM	18
21	User Profile	1 day?	11/11/21 8:00 AM	11/11/21 5:00 PM	20
22	Offering/Requesting Service	4 days	11/12/21 8:00 AM	11/17/21 5:00 PM	21
23	Event Creation	2 days	11/18/21 8:00 AM	11/19/21 5:00 PM	22
24	Search Function	2 days	11/22/21 8:00 AM	11/23/21 5:00 PM	23
25	Following Feature	1 day?	11/24/21 8:00 AM	11/24/21 5:00 PM	24
26	Recommendation	5 days	11/25/21 8:00 AM	12/1/21 5:00 PM	25
27	Notification and Message	5 days	12/2/21 8:00 AM	12/8/21 5:00 PM	26
28	Frontend	7 days	12/9/21 8:00 AM	12/17/21 5:00 PM	27
29	Milestone 3: Development Completed	0 days	12/17/21 5:00 PM	12/17/21 5:00 PM	28
30	⊟Testing	6 days	12/20/21 8:00 AM	12/27/21 5:00 PM	
31	Testing	6 days	12/20/21 8:00 AM	12/27/21 5:00 PM	29
32	Milestone 4: Tests Completed	0 days	12/27/21 5:00 PM	12/27/21 5:00 PM	31
33	⊟Deployment	6 days	12/28/21 8:00 AM	1/4/22 5:00 PM	
	Deployment of the Project	6 days	12/28/21 8:00 AM	1/4/22 5:00 PM	32
34					34



